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Abstract 
This paper concerns the conditions for the development of cross-border partnerships based 
on cross-border projects, co-financed by the European Union. It also describes the role of 
structural funds as an instrument to support the integration and development of 
borderlands, and discusses the key conditions for the development of an effective 
partnership based on such projects. Furthermore, the paper presents the key stages of 
implementation of the cross-border projects and the criteria for effective management of 
cross-border projects, co-financed by the European Union.  
Keywords: Territorial development. Cross-border partnerships. Management of cross-
border projects. European Union. 
 
Aspectos selecionados do desenvolvimento de parcerias transfronteiriças com 
base em projetos co-financiados pela União Europeia 
 
Resumo 
Este artigo apresenta as condições para o desenvolvimento de parcerias transfronteiriças 
com base em projetos transfronteiriços, cofinanciados pela União Europeia. Também 
descreve o papel dos fundos estruturais como instrumento de apoio à integração e 
desenvolvimento das fronteiras, e discute as principais condições para o desenvolvimento 
de uma eficaz parceria com base nesses projetos. Além disso, apresenta as principais etapas 
da implementação dos projetos transfronteiriços e os critérios para uma gestão eficaz dos 
projetos transfronteiriços, cofinanciados pela União Europeia. 
Palavras-Chave: Desenvolvimento territorial. Parcerias Transfronteiriças. Gestão de projetos 
transfronteiriços. União Europeia. 
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Aspectos seleccionados del desarrollo de asociaciones transfronterizas sobre la 
base de proyectos cofinanciados por la Unión Europea 
 
Resumen 
El artículo trata de las condiciones para el desarrollo de asociaciones transfronterizas 
basadas en proyectos transfronterizos, cofinanciados por la Unión Europea. También 
describe el papel de los fondos estructurales como instrumento de apoyo a la integración y 
el desarrollo de las fronteras, y discute las principales condiciones para el desarrollo de una 
eficaz asociación basada en estos proyectos. Además, presenta las principales etapas de la 
implementación de los proyectos transfronterizos y los criterios para una gestión eficaz de 
los proyectos transfronterizos, cofinanciados por la Unión Europea.  
Palabras-Clave: Desarrollo Territorial. Asociaciones transfronterizas. Gestión de proyectos 
transfronterizos. Unión Europea. 
 
 
1 Introduction 
 
The management of cross-border projects is of a great importance for the 
development of territorial cooperation, and thus for the implementation of the 
objectives of the European Union's structural policy. Cross-border projects 
implemented within the European Union are highly complex projects implemented 
in partnership with at least two entities from two neighbouring countries in the 
borderland of these countries, whereas it is often the case that their special funding 
comes from the European Union. These funds support territorial cooperation and 
integrate borderland communities with smaller development potential, exposed to 
socio-economic marginalization. The special status of these projects, resulting from 
the use of EU subsidies, is associated with extensive procedures for applying for co-
financing, but also with complex requirements regarding the manner of managing 
such projects (including the requirement of simultaneous involvement of at least 
two partners, preparation of two complementary budgets, control of specific risk, 
quality or e.g. project personnel on both sides of the border). However, it should be 
emphasized that these projects are directed primarily at the construction of 
permanent cross-border, bilateral and network partnerships. They should serve to 
strengthen synergy and cooperation on the borderlands, in order to minimize the 
negative impact of the border as a barrier to cooperation. Nevertheless, the 
implementation of cross-border projects is not easy, since it must respect a number 
of specific assumptions. They condition both the direct goals of these projects and 
long-term cross-border effects, felt not only by direct beneficiaries of projects, but 
also by their surroundings on the border. 
 The aim of this paper was to identify the life cycle of a cross-border project, 
taking into account the role of cross-border partnership, as well as defining criteria 
for effective management of cross-border projects in terms of their impact on the 
development of cross-border partnership and achieving the European Union's 
structural policy objectives. The author based her considerations on the analysis of 
projects co-financed by the European Union, as part of the INTERREG VA Program, 
supporting the development of cross-border partnerships. In her paper, the author 
also presented recommendations regarding the effective management of cross-
border partnerships - by the example of projects implemented with co-financing 
obtained from the INTERREG VA Program. 
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2 Funds of the European Union as an instrument to support cross-border 
cooperation 
 
In the European Union, the problem of insufficient territorial integration and, 
above all, marginalization and development disparities in some areas is still strongly 
felt. This is due to many reasons, such as peripheral location or shortage of 
development potentials, but also mutual dislike and interregional antagonisms, or 
differences in the interests of various professional and social groups. Regardless of 
the reasons for such tendencies, these are significant difficulties in effective 
management of the socio-economic development of the European Union 
(MEDEIROS, 2014, p. 363-386). Examples of areas particularly exposed to 
developmental disabilities are borderlands, i.e. borderlands of at least two 
neighbouring countries (DOŁBZASZ, RACZYK, 2010, p. 16). In these areas, i.a. due to 
historical, geopolitical, infrastructural or urban planning conditions, development 
processes are slowed down. Geographical factors, characteristic of borders, often 
overlap here, e.g. the occurrence of mountain ranges, hence for natural reasons, 
the intensification of economic activity is not possible there (e.g. the Polish-Slovak 
border). Border regions often do not have sufficient endogenous potential to 
stimulate development processes (SMALLBONE, LABRIANIDIS, VENESAAR, 
WELTER, ZASHEV, 2007) and at the same time, the phenomenon of the so-called 
leaching intensifies, consisting in the outflow of strategic resources: human capital, 
financial resources, goods and services to regions with a faster rate of development 
(KUROWSKA-PYSZ, 2017). The need for cooperation and contacts between people 
living in the neighbouring areas is something natural and obvious, but on the 
borderlands, divided by state borders, it gains a new, specific dimension. The border 
often functions in the collective consciousness as an institutional and natural barrier 
in the integration of neighbouring communities, creating an artificial sense of 
separation, despite many linguistic, cultural or economic similarities (SOUZA, 2013, 
p, 669-687). Equalization of development opportunities in areas at risk of 
marginalization, burdened with numerous development barriers, is favoured by 
changing the approach to regional policy, understood, among others, as supporting 
restructuring processes in underdeveloped regions (PERKMANN, 2003, p. 153-171; 
BUFON, MINGHI, PAASI, 2014). Decisions, measures and responsibilities are 
transferred to lower levels of administration, and regions gain greater 
independence in creating development, while at the same time increasing the 
responsibility of regional and local communities for development policy and its 
consequences. The importance of regional administration is increasing, especially 
the one that deals with the management of EU funds, including cross-border ones 
(MEDEIROS, 2015, p. 95-115). 
So called: catching up regions are those European Union regions, whose 
level of development was significantly lower than the European Union average. The 
European Union distinguishes between two types of the so-called catching up 
regions: 
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- Low-growth regions – experiencing a persistent lack of growth. They are less-
developed or transition regions (regions with a GDP per head up to 90% of the 
European Union average) that did not converge to the European Union average 
between 2000 and 2013. 
- Low-income regions – remain far below the EU average GDP per capita. They 
cover all regions with a GDP per head below 50% of the European Union average in 
2013. 
Home to 1 in 6 European Union residents (83 million inhabitants), these 
regions have been at the top of the cohesion policy agenda. In 2015, the 
Commission launched the Catching Up initiative (also known as the Lagging Regions 
initiative) – a pilot initiative to examine the factors that hold back growth and 
investment in catching up regions and to provide recommendations and assistance 
on how to unlock their growth potential. As such the less developed regions are 
helped to better identify and respond to their specific needs and maximise the 
impact of the investment on the ground. Piloted in 4 regions of Romania and 
Poland, the success of the initiative will see this model of cooperation of European 
Union, national and regional actors being transferred to other to other European 
regions facing similar challenges (EUROPEAN COMMISION, 2018). Moreover, a 
report published in 2017 took a closer look at the competitiveness potential of the 
catching up regions. By studying 47 regions in 8 Member States the report identified 
the investment needs of these regions, namely human capital, innovation, quality of 
institutions, better accessibility, as well as the tools available within the framework 
of EU Cohesion Policy that could support them. The report showed that regionally 
differentiated investments and policy responses are required should these regions 
be able to move to the next level of development (EUROPEAN COMMISSION, 2017). 
The Catching Up initiative, together with the Task Force for Better 
Implementation is part of the broader action launched by European Commission to 
help Member States and regions improve the way they invest and manage Cohesion 
Policy funds. 
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Figure 1. Laggins regions in Europe 
 
 
Source: Improving how EU Member States and regions invest and manage EU Cohesion Policy funds, 
European Commission Fact Sheet, Brussels, 09 June 2015. 
 
 
Many regions of this type are located on the borderland of two or more 
countries. Thanks to the special support from the European Union funds, in recent 
years they have gained significant independence in joint management of their 
development in the cross-border dimension, but also increasingly take integrated 
actions to solve common, transnational problems (JAKUBIEC, KUROWSKA-PYSZ, 
GAWĘDA, 2013, p. 10-11) among others as part of the European Grouping of 
Territorial Cooperation. These types of activities are referred to as intra-regional 
policy, i.e. regional socio-economic policy, which is generally the policy of regions in 
relation to themselves (DECOVILLE, DURAND, FELTGEN, 2015). At the European 
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level, the regional policy, also known as structural policy, is a platform for 
cooperation between government, self-government, central, regional and local 
authorities and international organizations, aimed at achieving the key 
development objectives of the European Community. Cohesion policy supports 
actions aimed at equalization of economic and social conditions in all regions of the 
European Union, and above all aims to reduce differences in the level of 
development of regions and elimination of underdevelopment of the least favoured 
regions and islands, including rural areas. The real dimension of cohesion policy are 
operational programs from which non-returnable subsidies are granted and other 
forms of aid for regions in the European Union are financed. This happens directly 
through the support given to specific groups of beneficiaries (recipients of this aid), 
on strictly defined conditions and on clearly indicated goals. In the years 2014-2020, 
the European Union's cohesion policy focuses on the implementation of 11 
priorities, co-financed from the European Regional Development Fund and the 
European Social Fund (EUROPEAN COMMISSION, 2014): 
1. Supporting research, technological development and innovation. 
2. Increasing the availability, use and quality of information and communication 
technologies. 
3. Improving the competitiveness of small and medium-sized enterprises. 
4. Supporting the transition to a low-carbon economy. 
5. Promoting adaptation to climate change, risk prevention and management. 
6. Protecting the natural environment and supporting the efficiency of the use of 
resources. 
7. Promoting sustainable transport and improving the most important network 
infrastructures. 
8. Promoting sustainable and high-quality employment and supporting labour 
mobility. 
9. Promoting social inclusion and combating poverty and all forms of discrimination. 
10. Investing in education, skills and lifelong learning. 
11. Improving the efficiency of public administration. 
Most of the above-mentioned objectives are included in the policy of 
development of territorial cooperation. European Territorial Cooperation is an 
integral part of the EU cohesion policy, supporting, promoting and implementing 
joint international projects within the European Union. Generally, European 
Territorial Cooperation consists of three types of operational programs: 
-  cross-border cooperation, the aim of which is to develop joint local and regional 
initiatives, 
- transnational cooperation, focused on territorial integration of the European 
Union by supporting accessibility, sustainable development of urban areas, 
innovation and environmental protection, 
- interregional cooperation, enabling the exchange of experience and best practices 
in the field of, inter alia, supporting innovation and knowledge-based economy as 
well as environmental protection. The main difference between the 
aforementioned types of cooperation is the territorial scope, however the types of 
programs are also different in terms of subject matter. The cross-border programs 
mainly served to build ties connecting communities on both sides of the border. On 
the other hand, transnational and interregional programs were support for 
 
 
Joanna Kurowska-Pysz 
Redes, Santa Cruz do Sul, v. 23, n. 3, setembro-dezembro, 2018. ISSN 1982-6745. 
20 
 
innovative projects relevant to areas belonging to many countries, also through the 
exchange of experience and best practices in the area of strengthening the 
potential of institutions and local governments. 
In the years 2014-2020, the European Union continues the implementation of 
cross-border, transnational and interregional cooperation programs in a similar 
format to those implemented in 2013-2020. For the years 2014-2020, the EU funds 
are intended to allocate nearly EUR 9 billion. The beneficiaries of these funds will be 
primarily non-governmental organizations, local governments, institutions 
conducting research or cultural activities. All programs, irrespective of their location 
and the main goal were of pro-social nature and served to support integration 
within the European Union through the development of partnerships, including in 
areas such as tourism, cultural heritage, security, environmental protection and 
stimulation of entrepreneurship. 
 
3 Cross-border partnerships as a platform for the development of cooperation 
between the communities of neighbouring regions 
  
Cross-border partnership is one of the mechanisms supported by the 
European Commission for strengthening bilateral and network territorial 
cooperation between various types of organizations in the European Union. Since 
1988, the European Commission has been developing a number of initiatives to 
solve various problems of major importance to the European Community. One of 
them is the INTERREG program, launched in 1990, co-financing many activities 
aimed mainly at the development of cooperation between organizations with 
different formal status, coming from neighbouring border regions1. The aim of 
these activities is to strengthen the development potential of cooperating 
organizations and to eliminate barriers in communication between them. It is also 
about creating conditions for the transfer of knowledge and experience and 
undertaking common challenges supporting cooperating partners and the cross-
border region in which this cooperation takes place. Since 2007, the INTERREG 
initiative formally functions as European Territorial Cooperation and is one of the 
main objectives of the EU cohesion policy (MEDEIROS, 2018). This is due, among 
other things, to the process of expanding the borders of the European Union, 
resulting in a growing diversification of the level of development of countries or 
member regions. The EU policy of socio-economic convergence currently puts great 
emphasis on the development of borderlands as areas requiring special support, 
both on the level of improving socio-economic conditions as well as the integration 
of local communities in the neighbouring countries. The territorial partnerships of 
neighbouring countries, regions and local areas (e.g. municipalities) that can obtain 
financial support for their projects under the INTERREG program, financed by the 
                                                 
1  In some INTERREG initiatives, e.g. INTERREG Central Europe, cooperation of organizations from 
the neighbouring countries within the designated European regions is supported, while 
organizations established in any EU country can cooperate in INTERREG Europe fund, provided 
they meet the eligibility requirements.  
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European Regional Development Fund, play a very important role in the process of 
borderline development2.  
A cross-border partnership, as a form of social integration of residents of the 
neighbouring communities, is an important aspect of the structural policy of the 
European Union, as it favours the dynamization of economic development of 
disadvantaged areas on the borderlands. Regardless of the economic aspects, the 
uniting Europe now puts a lot of emphasis on the neutralization of potential source 
of conflict in border areas, as tensions in the past were the source of inter-state 
conflicts and even wars in these areas. In some European countries, the borderlands 
occupy a significant part of the country, which is why so much emphasis is now 
placed on cross-border cooperation and euroregionalisation processes. The 
normative framework for cross-border cooperation arises from the European 
Framework Convention on Cross-border Cooperation between the Communities 
and Territorial Authorities, which defines it as any joint action undertaken to 
strengthen and further develop neighbourly contacts between territorial 
communities and authorities of two or more countries, as well as agreements and 
the adoption of arrangements necessary to implement such plans. Cross-border 
cooperation is limited by the framework of the properties of communities and 
territorial authorities in a manner determined by internal law (EKRWT). The 
European Charter for Border and Cross-border Regions, which is a ratification of the 
European cooperation agreement in the border areas, is of crucial importance for 
the institutionalization of cross-border cooperation (CASTANHO, CABEZAS, 
FERNÁNDEZ-POZO, 2016). The text contains, among others standards for the 
creation of Euroregions and cooperation of twin cities (EKRGiT). A modern cross-
border partnership is part of the network economy, with a great variety of informal 
networks of processes taking place between people, (KUROWSKA-PYSZ, 2016a) as 
well as a formalized cooperation in the form clusters, networks, various types of 
associations. Analysing the scale of interest in the possibilities of using European 
funds for the development of borderland and cross-border cooperation, it can 
undoubtedly be said that this instrument is a kind of catalyst for this type of 
processes (CASTANHO, LOURES, CABEZAS, FERNÁNDEZ-POZO, 2017). They are 
settled, among others, by: 
- the possibility of supplementing with funds from subsidies the shortage of public, 
social and private capital invested in the development of this area, 
- strict focusing of support on strategic and priority areas in the aspect of 
borderland development policy, prevention of dispersion of support, 
- mobilization of borderland development stakeholders to take joint, cross-border 
initiatives, exploit synergies, scale and critical mass (KUROWSKA-PYSZ, 2015), 
- growing popularity of territorial partnerships, including cross-border ones, as a 
direction of development of network cooperation in a modern knowledge-based 
economy, 
  
                                                 
2 These include: the Cross-Border Cooperation Operational Program Czech Republic-Republic of 
Poland 2007-2014 or the Cross-Border Cooperation Program Republic of Poland - Slovak Republic 
2007-2014. 
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- mobilization of beneficiaries using EU support to improve the quality of prepared 
projects, reliable diagnosis of the needs and expectations of recipients of support, 
professionalization of tools and methods of project management and maintenance 
of the required durability of their results. 
Despite many undeniable advantages resulting from the acquisition of EU 
subsidies for the development of borderland and cross-border cooperation, one 
should remember about the numerous, restrictive limitations and special conditions 
associated with the non-returnable nature of this instrument. This indicates a 
further need to professionalise the management of cross-border projects, including 
the management of cross-border partnerships, which are an integral part of these 
projects. 
 
4 Partnership management in cross-border projects 
 
As mentioned above, entities with a certain legal status, operating in the 
border areas of the European Union, in accordance with their territorial jurisdiction, 
have the possibility to obtain EU funds from the European Regional Development 
Fund for the development of cross-border partnerships, i.a. within the INTERREG VA 
Program. The key importance in the implementation of cross-border projects is 
assigned to the fact that any such undertaking should be implemented on both 
sides of the border, by partners coming from two neighbouring countries. Cross-
border EU support can be applied primarily to: local government units at all levels, 
non-governmental organizations, public administration units, universities, schools 
and other entities as well as non-profit associations located or operating in the 
border area (CASTANHO, CABEZAS, FERNÁNDEZ-POZO, VULEVIC, NARANJO 
GÓMEZ, MARTÍN GALLARDO, LOURES, 2018). 
The main goal of the INTERREG VA program is to intensify cross-border 
cooperation based on partnership, which will support the sustainable development 
of the cross-border area. This program is implemented separately at many borders 
of the European Union. The possibilities of implementing cross-border projects 
based on co-financing from the INTERREG VA Program must respect the following 
conditions: 
- with a few exceptions, the application process must be carried out in partnership 
with at least two entities/institutions operating on opposite sides of the border, the 
evaluation of the application lasts from a few to several months; 
- the purpose and scope of the project must be in line with the objectives of the 
INTERREG VA Program for a given borderland, beneficiaries do not have the 
freedom to shape the scope and objectives of the project solely based on their own 
needs, their task is to prove the real need for EU support for the undertaken 
activities; 
- applying for funds takes place in competition mode, there is no guarantee of 
obtaining funding, the decision obtained by the project and the amount of the 
evaluation of other projects are decisive; 
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- project applications are subject to 2-step control, first formal and then substantive, 
positive assessment does not guarantee obtaining co-financing, 
- entities applying for funds should secure funds for the implementation of planned 
activities, as support from the program is accounted for on the basis of refunds, no 
advance payments are made to beneficiaries, 
- beneficiaries are required to contribute to the project, in a diversified amount, 
while the remaining ones are financed by the European Regional Development Fund 
and the budgets of the countries participating in the Program, 
- the process of obtaining a return on the funds involved lasts on average from a 
few to several months, 
- beneficiaries implementing cross-border projects are subject to the principle of 
maintaining durability in accordance with the objectives of the project, i.e. 
maintaining the results of activities carried out and using the infrastructure, 
equipment and apparatus acquired for the project for a period of at least 5 years 
from the date of its completion. 
Already at the stage of project preparation, and then throughout its 
implementation period and throughout the period of ensuring the sustainability of 
results (minimum 5 years), the organization requesting funds should prove that the 
basic criterion of the program, i.e. the cross-border effect, has been met. As 
mentioned above, at least two partners must participate in the project, one of 
which assumes the role of Lead Partner. In general, the lead partner is responsible 
for: 
- determination regarding its relationship with other partners joining the project, 
- ensuring the implementation of the entire project, 
- monitoring of expenses presented by partners participating in the project in terms 
of compliance with the implemented project and tasks performed, 
- coordination of the process of approving the expenses of beneficiaries 
participating in the project by appropriate controllers, 
- transferring the contribution of the European Regional Development Fund to the 
partners participating in the project, 
- submission of an application for co-financing of the Project and its possible 
additions, 
- signing a contract on project co-financing on behalf of all partners. 
In turn, other project partners: 
- fulfil their tasks in accordance with the project and partnership agreement, 
- are liable in case of irregularities in the declared expenses. 
In accordance with the applicable guidelines resulting i.a. from Regulation 
(EC) No. 1080/2006 of the European Parliament and of the Council of 05.07. 2006 on 
the European Regional Development Fund - partner cooperation must be based on 
at least two of the four following criteria (KUROWSKA-PYSZ, 2016b): 
a) joint preparation - the project is the result of work and arrangements of all 
partners, partners in constant contact actively participate in its preparation, from 
the idea to the completion of the joint application with attachments; 
b) joint implementation of the project - the partners jointly participate in the 
implementation of the activities envisaged in the project, contributing to its 
objectives, the project must have clearly defined links integrating the activities 
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carried out by individual partners, on the implementation of activities, in accordance 
with a jointly developed project schedule, supervised by Lead partner, 
c) common staff - depending on the project, for example, a joint team can be 
established that will work on the implementation of the project; the coordinator 
supervises the implementation of activities; 
d) joint financing - the project has one common budget, which includes expenses 
incurred by all partners. The partners' financial obligations arise from the activities 
they carry out as part of the project. The Lead Partner is responsible for managing 
and transferring funds from subsidies to the partners and monitoring their use. 
Practice indicates that in some situations project partnership becomes a factor 
weakening rather than strengthening the project. As a result, for example, the 
cross-border effect is disturbed, and the tasks and results of the project are 
concentrated mainly on one side of the border. There may be a number of reasons 
for this, among them the following can be indicated: 
- intentional involvement of passive, submissive and not troublesome partner in the 
project, 
- accidental partnership, 
- focusing only on the intention to collect EU funds jointly, 
- dependence of partnership on formal relations, e.g. twinned communes, and not 
on real cooperation needs, 
- lack of awareness of mutual, real expectations and needs of each party, 
- partnership ‘overgrowing’ one of the participants, e.g. in terms of financial and 
organizational capacity, available human resources, etc. 
- matching the project only to the needs of one of the parties, 
- partnership focused on institutions (entities) implementing the project, and not on 
the needs of their stakeholders, e.g. recipients of the cultural offer. 
In order to avoid the above-described situations, looking for partners for 
joint implementation of cross-border projects, it should be borne in mind that in 
accordance with the guidelines on territorial cooperation, the relationships 
established in the project should be continued and developed after its completion, 
in a 5-year period of durability, and even longer. When identifying potential 
partners, entities / institutions should therefore be involved, which: 
- have compatible goals, interests, expectations, 
- are aware of their needs and benefits that they expect from cooperation, 
- want to participate in the benefits of cooperation, but are also ready to share costs 
and risks, 
- have the right resource for cooperation: knowledge, people, financial and material 
resources, 
- they have genuine motivation to cooperate, 
- they are focused on permanent partnership and not temporary. 
 The key principles of partnership (TVRDOŇOVÁ,  BUDZICH-SZUKAŁA, 2008) 
are based on:  
- equal rights for all partners, which leads to mutual respect, 
- transparency in mutual relations, which leads to trust, 
- mutual benefits for partners, which promises long-term cooperation. 
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A well-prepared partnership project takes into account the following 
assumptions: 
- is a response to the real needs of potential recipients on the part of each partner, 
the needs are examined and assessed realistically, in relation to the activities and 
costs planned in the project, 
- engages partners in the partnership in an accepted manner, adequate to their real 
competences and capabilities, 
- is prepared in a way that ensures each of the partners achieve the expected 
results, 
- results from genuine willingness to cooperate and is not forced by circumstances, 
- leads to results, which should result from a further development path of the 
partnership, e.g. defined on the basis of the created cooperation strategy, 
- its implementation is conducive to building and strengthening trust between 
partners and removing barriers to communication and cooperation, 
- it is run in such a way that after its completion partners still want to cooperate 
with each other. 
 
5 Processes and criteria for effective management of cross-border partnerships, as 
part of cross-border projects co-financed by the European Union 
  
Each project is an organized sequence of human actions aimed at achieving 
the assumed result. Characteristic features of the project are: high degree of 
complexity, uniqueness, specific implementation time. Projects are accompanied by 
various types of risks, and their implementation requires the involvement of specific 
resources: human, material, financial and specialist knowledge. The project can also 
be described as a new, atypical project that differs from routine activities, and at the 
same time as a coherent and coordinated operation, with clearly defined objectives, 
aimed at carrying out an indivisible task (PL-SK, 2007-2013).  
The above description, in relation to cross-border projects co-financed from 
European Union funds, should be supplemented with at least the following 
characteristics (PL-SK, 2007-2013): 
- partnership (of at least two partners from two participating countries in the 
Program should appoint a Lead Partner coordinating all activities on both sides of 
the border, a partnership that meets at least two of four criteria: joint preparation, 
joint implementation, joint staff, joint financing); 
- additionality (the project must include additional activities in relation to those 
which are normally performed by the partners); 
- meeting the deadline (the necessity to implement all activities within no longer 
than the eligibility period for all expenditure under the Program); 
- financing (the project budget can only include costs closely related to the project, 
it must be realistic and feasible, it cannot be used to finance the daily and routine 
tasks of partner organizations, it should include expenditure on both sides of the 
border); 
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- ensuring a cross-border effect (the project should bring benefits not only to one 
country, and its results should be visible in the entire project area, i.e. across the 
entire border area); 
- topics closely related to the objectives of the Program. 
  Cross-border cooperation, not only in the context of the implementation of 
projects co-financed by the European Union, is conditioned by various factors. 
Generally, they can be divided into three groups, which are shown in Figure 2 and 
are described in Table 1. 
 
 
Figure. 2. Selected factors shaping cross-border cooperation 
 
Source: own elaboration 
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Table. 1. Selected factors shaping cross-border cooperation 
Factors related to 
cooperation partners 
 
 
 
Factors resulting 
from the nature of 
cooperation 
 Factors resulting 
from the cross-border 
environment 
1. Interest in the 
development of cross-
border cooperation 
 
2. Preparation for cross-
border cooperation 
(organizational, financial 
and technical potential) 
 
3. Compatibility of the 
objectives of cross-
border cooperation 
with the interest of the 
organization 
 
4. The quality of 
relations between cross-
border partners 
 
5. A common system of 
partner values, 
conducive to the 
development of cross-
border cooperation 
 
6. Observation of the 
attractiveness of 
partners developing 
cross-border 
cooperation 
 
7. Tolerance for cultural 
diversity, global 
diversity, etc. 
 
1. Availability of cross-
border cooperation 
structures 
(e.g. Euroregions) 
 
  2. Areas of cooperation 
cross-border 
cooperation possible to 
be developed under 
cross-border 
partnerships 
 
3. The scope of cross-
border cooperation 
supported by EU funds 
 
4. Availability of models 
and good practices for 
the development of 
cross-border 
cooperation and 
partnerships 
1. Scope of system 
support for the 
development of cross-
border cooperation at the 
level of countries, regions 
and local level 
 
2. Strategic 
considerations of the 
development of the 
neighbouring areas, 
conducive to or hindering 
the development of cross-
border cooperation 
 
3. The similarity of 
historical  
and socio-economic 
background of the 
neighbouring 
communities 
 
4. Geopolitical situation in 
the countries developing 
cross-border cooperation 
 
5. Cross-border 
communication 
accessibility and its impact 
on the development of 
cross-border relations 
 
6. Accessibility of EU 
funds for the 
development of 
borderlands 
Source: own elaboration 
 
As can be seen from Fig. 2 and Table 1 - many different factors affect the 
development of cross-border cooperation with varying strength, but a significant 
number of them refers directly to the quality and sustainability of cross-border 
partnerships. The greatest variability and uncertainty concerns the partners of 
cross-border cooperation. Their changing needs and interests as well as 
opportunities for involvement in cross-border cooperation significantly affect the 
final and lasting effect of cross-border cooperation. 
 The implementation of each project strictly fits into a specific life cycle (AID, 
2007, p. 32). It is a sequence of stages through which the project has to go from 
opening to closing. At each stage of the implementation of the project, the impact 
of the partners is important. The transitions between stages are usually defined as 
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milestones in which, depending on the quality or evaluation of the results of the 
stage, the right decision can be made (IPMA, 2009, p. 54). The project cycle 
management, in classical terms, can refer to the following stages: programming, 
identification, initial assessment, financing, evaluation (STRYBAŁA, 2006, p. 398). In 
the aspect of the life cycle of a cross-border project, the determinants of cross-
border project management and cross-border partnership are presented in Table 2. 
 
Table 2. The life cycle of a cross-border project, taking into account the role of 
cross-border partnership 
 
The next stages of 
the project life cycle 
Conditions for cross-border project management 
and cross-border partnership 
1. Diagnosis of needs 
and identification of 
demand 
for partnership 
- project implementation must result from genuine partners' needs and 
problems diagnosed by them; 
- partnership should be established between organizations that share 
common goals and synergistic potentials for project implementation, each 
partner should achieve the expected benefits in the project; 
2. Development of 
the project and the 
procedure for 
obtaining EU funds 
- joint preparation of the project application and partnership development 
plan by the partners; 
- conclusion of a contract for co-financing and joint preparation of the project 
for implementation on both sides of the border (mobilization of resources 
and potentials to implement the project); 
3. Implementation 
and financing of the 
project 
- joint activities of partners to carry out tasks in a cross-border project; 
- project management by common staff (including ensuring proper 
communication in team and cooperation of all project team members and 
other stakeholders); 
 - joint financing of project activities (each partner has its own budget, each 
contributes to the project); 
- risk management in the project (risk monitoring and undertaking actions 
minimizing the probability of occurrence of problems arising from it); 
- quality management in the project (monitoring of project implementation 
indicators, internal evaluation of the project); 
- presenting joint reports on the implementation of a cross-border project to 
the control bodies of EU programs; 
- meeting the requirements of information and promotion of EU funds; 
- keeping project documentation in accordance with EU requirements; 
- joint support for monitoring visits of inspection bodies under the project. 
4. Ensuring 
durability 
and evaluation of 
the project 
- maintaining the sustainability of the project and the cross-border effect on 
both sides of the border, 
- monitoring and analysis of sustainable project results; 
- strengthening and further development of partnership established in the 
project; 
- defining the strategy for further cross-border cooperation of partners after 
the end of the project's duration period; 
- monitoring the sustainability of the project and cooperation of partners and 
the impact of the cross-border effect of the project. 
Source: own elaboration  
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The management of cross-border projects in a bilateral or network 
partnership is not an easy undertaking. Due to complicated project development 
conditions, the need to involve own funds and a relatively long evaluation 
procedure, only part of the projects concerning the development of cross-border 
partnerships is implemented with the support of the European Union. It is also 
influenced by high competition among projects applying for support from European 
Union funds, which means that only the best projects which have the greatest 
impact on the development of sustainable cross-border partnerships receive 
funding. 
This means that the acquisition of knowledge, competences and skills 
related to the management of cross-border projects is also valuable from the point 
of view of the effectiveness of cross-border partnerships development. Managers in 
charge of cross-border projects should be aware that they are focused not only on 
meeting the needs of cross-border cooperation partners (e.g. local government 
units, schools, universities, cultural centres, etc.), but they should at least equally 
respect the needs and expectations of their stakeholders (e.g. local community, 
tourists, investors). Individual stakeholder groups may have different goals, 
requirements, and indicators of success (NEWTON, 2010, p. 27); however, taking 
into account their needs is important for the partners, as well as it affects the 
implementation of the objectives of the partnership and the objectives of the 
European Union's cohesion policy. 
The success of the cross-border project, and thus the success of the cross-
border partnership, is conditioned by the fulfilment of the project effectiveness 
assessment criteria described below, which are presented in Table 3. 
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Table 3. Selected criteria for effective cross-border project management and their 
impact on the development of cross-border partnership 
 
Criteria for the effectiveness of cross-
border project management 
Impact on the development of cross-border partnership 
1. Implementation of the project in a 
way that ensures achievement of 
objectives and effects of cooperation 
set up by the partners 
Keeping partnership conditions and achieving partnership 
goals in the project is necessary to strengthen the mutual 
trust of the partners and encourage the continuation of 
cooperation 
2. Ensuring  appropriate relation of 
financial outlays to effects in the 
project which has been accepted by 
the partners 
The general condition for joining the partnership is the 
relation of expenditures on joint activities to the effects of 
joint activities, more advantageous than in the case of 
independent implementation of these activities 
3. Meeting all the requirements for 
partnership and project 
implementation (eligibility, budget, 
time of implementation, scope), 
resulting from the guidelines on 
European Union funds, under pain of 
losing co-financing 
Meeting the requirements of professional implementation 
of a cross-border project, at the same time affects the 
requirements of professional management of project 
partnership, in accordance with the objectives of the 
partnership and in accordance with the requirements of 
the European Union's cohesion policy, under which the 
project is financed 
4. Ensuring communication and 
cooperation between partners in the 
project, enabling them to jointly 
manage the project properly and to 
continue cooperation after its 
completion (e.g. development of a 
strategy for further cooperation) 
Cooperation of people representing partners in the project, 
including good communication between them (mainly 
linguistic), as well as effective team work, has a positive 
effect on building synergies between cooperating 
organizations and direct synergies between these partners' 
employees. This has a significant impact on the long-term 
development of the partnership 
5. Agreement on ensuring the 
sustainability of the project, with the 
partners providing all the resources 
required for this purpose (e.g. human, 
financial, material, etc.) 
Long-term partnership is supported by the conditions for 
the implementation of cross-border projects, which oblige 
cooperating organizations to maintain the sustainability of 
project results for a period of at least 5 years. Thus, 
partners joining the project are forced to plan long-term 
cooperation and make available the required resources for 
this purpose. The obligation to continue cross-border 
cooperation after the end of the project supports the 
partner's development more and it is more stable than in 
the case of a developed partnership without the 
involvement of EU funds. 
 Source: Own elaboration. 
 
The criteria presented in Table 3 are not exhaustive, due to a number of 
other stakeholder groups of cross-border projects (e.g. local authorities, 
entrepreneurs, investors, etc.) whose requirements or measures of success could 
also be analysed in a similar way. The management of cross-border projects, 
although it is by nature a complex and complicated process, when it concerns 
projects co-financed by the European Union, it is subject to some cyclical changes. 
They result from consecutive next financial perspectives of the European Union, 
also related to the changing guidelines for the implementation of cross-border 
projects3, which in turn is the result of collecting experience and drawing 
                                                 
3 E.g. in 2004-2006 projects of this type were implemented on the basis of the INTERREG III A 
Community Initiative, in the years 2007-2013 - based on the Cross-Border Cooperation Program 
Republic of Poland - Slovak Republic; in the years 2014-2020 based on the INTERREG VA Program 
the Republic of Poland - Slovak Republic. 
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conclusions from the course of previous projects. Bearing in mind the very high 
demand for EU, non-returnable co-financing of projects implemented on the 
borderlands, these issues will certainly continue to be taken and developed in 
research and application work, primarily as regards the methodology of 
professional management of cross-border projects. 
 
6 Summary  
 
The issue of professional management of cross-border projects is a rapidly 
expanding field of theoretical and application knowledge, the importance of which - 
in the light of the growing role of the structural policy of the European Union - will 
be at least as important as it is today. An interesting issue is both the unique 
methodology for managing cross-border projects, as well as the methodology for 
managing cross-border partnerships. Establishing a cross-border partnership is an 
indispensable condition for the implementation of cross-border projects, but also 
constitutes a lasting result, coinciding with the objectives of the European Union's 
cohesion policy. 
The life cycle of a cross-border project defined in the paper emphasizes the 
tasks to be undertaken by cross-border partnerships, as agreements of cooperating 
organizations. It is particularly important that the development of a cross-border 
partnership within a cross-border project is based on a much more stable 
methodology than is the case with loosely developing cross-border cooperation, 
which is not based on formalized assumptions. It can therefore be concluded that 
the development of cross-border partnerships based on cross-border projects is 
more effective and stable, as well as predictable, as it results from the conditions 
for the implementation of projects co-financed by the European Union. In turn, 
defining the key criteria for effective management of cross-border projects in the 
aspect of their impact on the development of cross-border partnerships shows a 
direct relationship between these two issues. It is clearly visible that in this type of 
project, the issue of cross-border is based primarily on the cooperation of partners 
who must ensure its effects for cooperating organizations, but also in a broader 
aspect, in accordance with the needs of the border area and in accordance with the 
objectives of the European Union's structural policy. The most important 
recommendations regarding the effective management of cross-border 
partnerships are as follows: 
- ensure the collaboration of cooperating organizations based on built relations and 
dependencies, including relations with the territory on which cross-border 
cooperation develops, taking into account the terms of using co-financing from EU 
funds supporting the implementation of cohesion policy, 
- multi-actorial activities aimed at common implementation of the assigned tasks, 
with the intention of achieving planned goals and results, strengthening synergy 
between resources and objectives between partners, which contributes to the 
sustainability of cooperation, 
- action taking into account the opportunities and threats arising from the cross-
border environment in which cooperation is being carried out, as well as respecting 
the needs and expectations of other stakeholders of cross-border cooperation 
across the border. 
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